Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Triton PCS

For Period: 8/1/2003  8/28/2003

Prepared by: Bob Layman

Request Proj./Actual | Phase | Request Proj./Actual | Phase Il Deployment
PAP Date Phase | [ Phase | * | Solution | Date Phase ll [ Phase Il * | Solution Status
Ablemarle County/Charlottesville, City of 7/13/1999 2/5/2002 NCAS 6/21/2001 4/24/2003 Network |Implemented - Phase | and Il
Accomack/Northampton County 11/27/2000 3/14/2002 NCAS 9/25/2001 4/25/2003 Network |[Implemented - Phase | and Il
Amelia County 1/13/2003 NCAS 8/7/2003 Phase | deployed 8/7/2003
Amherst County 1/16/2003 NCAS 6/27/2003 Trunks are due 9/10/2003. Deployment Testing Scheduled for 9/29/2003.
Augusta County 12/9/2002 NCAS Continuity testing Complete. Deployment Testing 9/18/2003.
Bedford County 6/14/2000 9/6/2002 NCAS 5/15/2003 Implemented - Phase |, Phase Il deployment testing scheduled for 10/2/2003
Blacksburg, Town of 12/18/2002 7/21/2003 NCAS 6/30/2003 Deployed Phase | 7/21/2003
Botetourt County 1/17/2002 7/17/2003 NCAS 6/17/2003 Deployed Phase | 7/17/2003
Bristol, City of 1/29/2002 6/18/2003 NCAS 2/1/2003 6/18/03 Implemented Phase |, Phase | Testing Scheduled for 9/3/2003.
Brunswick County 1/6/2003 7/25/2003 NCAS Trunks ordered 8/28/2003. Anticipated due date 9/20/2003.
Campbell County 1/21/2003 NCAS First Leg of Trunks Due 9/18/2003. Completed trunking by 10/15/2003.
Caroline County 6/25/2002 8/7/2003 NCAS Phase | deployed 8/7/2003
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Implemented - Phase | & Phase Il on hold - PSAP working on CPE upgrade
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 3/12/2003 | Network [Implemented - Phase I
Christiansburg, City of 12/27/2002 2/14/2003 NCAS 6/30/2003 Implemented - Phase |
Clarke County 8/1/2001 4/29/2002 NCAS 2/10/2003 Implemented - Phase | - Phase Il delayed at PSAP request rescheduled for 9/11/2003.
Colonial Heights, City of 3/4/2002 8/3/2003 NCAS Phase | Deployed 8/3/2003
Danville, City of 2/22/2001 9/10/2002 NCAS 5/14/2003 Implemented - Phase |, Phase Il Scheduled for 9/30/2003.
Dinwiddie County 8/8/2002 NCAS 8/8/2002 PSAP placing RFP to replace their CPE equipment.
Emporia, City of 9/17/2001 6/24/2002 NCAS 1/27/2003 Implemented - Phase |, Phase |l Deployed 8/4/2003.
Fluvanna County 9/16/2002 NCAS Sprint advised there are no more ports to selective will not be expanded until Nov, 2003.
Initial drive test was riddled with problems. PSAP asked for delay after continuity testing Rescheduled
Franklin County 11/20/2002 NCAS for 9/23/2003
Franklin, City of 8/30/2001 12/19/2002 NCAS Implemented - Phase | Phase Il Scheduled for 9/22/2003.
Frederick County 7/12/2001 4/26/2002 NCAS 9/17/2002 Implemented - Phase |. Phase |l Testing 9/4/2003.
Fredericksburg, City of 3/29/2002 10/30/2002 NCAS Implemented - Phase |
Gloucester County 10/3/2001 NCAS Drive testing Delayed for trunks until 9/18/2003.
Goochland County 3/20/2002 8/3/2003 NCAS Deployed Phase | 8/3/2003
Greene County 5/28/2002 8/14/2003 NCAS Deployed 8/14/2003.
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 6/17/2003 | Network |Phase |1 7/1/03.
Hanover County 2/7/2001 3/26/2002 NCAS Implemented - Phase |
Harrisonburg, City of/Rockingham County 5/1/1999 2/5/2002 NCAS 1/23/2003 8/25/2003 Implemented - Phase | - 5/29/03 Phase Il Deployed 8/25/2003.
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 4/29/2003 Network |Implemented - Phase | &Il
Hopewell, City of 7/26/2001 6/20/2002 NCAS Implemented - Phase |
Isle of Wight 12/8/2000 3/21/2002 NCAS Implemented - Phase |
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 4/25/2003 [ Network |Implemented - Phase | & 11
King George County 3/6/2003 NCAS Deployment Testing scheduled for 9/25/2003.
King William County 10/16/2002 8/12/2003 NCAS Phase | Deployed 8/12/2003
Louisa County 12/4/2001 10/2/2002 NCAS Implemented - Phase |
Lunenburg County 1/9/2002 N/A N/A - No Sites in PSAP Jurisdiction
Lynchburg, City of 2/8/2000 10/17/2002 NCAS 9/26/2001 Phase Il Testing completed 7/10/2003.
Martinsville/Henry County 9/1/2000 8/15/2001 NCAS 9/17/2001 3/28/2003 | Network [Implemented - Phase | & I
Madison County 9/5/2002 NCAS Received updated letter dated 8/12/2003 asking for Phase | by 2/8/2004.
Mecklenburg County Itr rescinded NCAS Deployment testing scheduled for 9/26/2003.
Middlesex County 9/18/2002 N/A N/A - No Sites in PSAP Jurisdiction
Montgomery County 12/17/2002 7/21/2003 NCAS 6/30/2003 Phase | deployed 7/21/2003.
Nelson County 3/17/2003 N/A No Coverage in Nelson County.
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New Kent County 9/17/2001 11/25/2002 NCAS Implemented - Phase |
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 6/25/2003 Network |[Implemented - Phase | and Il
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase | - Successful retest 7/1/2003.
Northumberland County 9/19/2002 N/A N/A - No Sites in PSAP Jurisdiction
Nottoway County 2/25/2002 NCAS CPE upgrade needed to support NCAS. Upgrade will not occur until December. Considering CAS.
Orange County 8/17/2001 6/11/2002 NCAS 3/18/2003 8/19/2003 Implemented - Phase |. Phase |l deployment 8/19/2003.
Petersburg, City of 10/10/2001 10/30/2002 NCAS Implemented - Phase |
Pittsylvania County 2/6/2001 9/10/2002 NCAS 4/4/2002 5/7/2003 Network |Implemented - Phase | & 11
Poquoson County 2/5/2003 NCAS Deployment testing planned for October 2003.
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 4/25/2003 [ Network |Implemented - Phase | & 11
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase |
Farmville, Town of (Prince Edward) Letter from Jurisdiction indicated delay until November 2003.
Prince George County 12/10/2001 10/24/2002 NCAS Implemented - Phase |
Pulaski County 7/3/2001 12/6/2002 NCAS 6/30/2003 Implemented - Phase |
Radford, City of 12/18/2002 2/19/2002 NCAS 6/30/2003 Implemented - Phase |
Richmond, City of 7/1/2000 3/19/2002 NCAS 9/6/2001 3/12/2003 | Network [Implemented - Phase I
Roanoke County 1/2/2002 6/24/2002 NCAS Implemented - Phase |
Roanoke, City of 1/16/2001 7/12/2002 NCAS Implemented - Phase |
Rockbridge County 3/29/2000 7/16/2002 NCAS 5/23/2002 Implemented - Phase | &Phase |l continuing to experience timing issues retest 9/17/2003.
Salem, City of 12/17/2001 7/12/2002 NCAS 3/6/2002 5/27/2003 | Network [Implemented - Phase | & Phase |l
Smyth County 4/18/2002 6/26/2003 NCAS Implemented - Phase |
Southampton County 11/15/2001 NCAS 2/11/2003 Continuity testing complete. Phase | and Phase Il rescheduled for 9/22/2003.
Spotsylvania County 6/25/2002 8/11/2003 NCAS Phase | Deployed 8/11/2003
Stafford County 9/21/2001 NCAS 4/1/2002 Deployment planned for October 2003.
Staunton, City of 12/17/2002 NCAS Intrado's completing routing. Triton to order trunks.
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 5/20/2003 | Network [Implemented - Phase | & Il
Sussex County 12/3/2001 NCAS PSAP projects being ready in August 2003.
Vinton, Town of 5/23/2002 NCAS Deployment planned for October 2003.
Virginia Beach, City of 1999 8/1/2000 NCAS 3/13/2001 Implemented - Phase | - PSAP working on re-bid capability for PH 1|
Warren County 11/19/2001 8/9/2002 NCAS 11/19/2001 Implemented - Phase | - Phase Il rescheduled for 9/9/2003. Original testing timing issue.
Washington County 1/4/2002 6/18/2003 NCAS 3/29/2003 Phase | deployed 6/18/2003. Phase |l Scheduled for 9/3/2003.
Waynesboro, City of 3/31/2003 Phase | Deployment Testing scheduled for 9/29/2003.
West Point, Town of 11/21/2002 N/A N/A - No Sites in PSAP Jurisdiction
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase |
Winchester, City of 9/13/2001 8/1/2002 NCAS 9/14/2001 Implemented - Phase | - Phase |l testing rescheduled at PSAP request for 9/8/2003.
York County 1999 8/1/2000 NCAS 3/14/2001 2/5/2003 Network |Implemented - Phase Il
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